SECRET

Approved Féwelease 2002/06/13 : CIA-RDP81B00878 ooo3ooosoooef§ékc‘~\ 2t 2/

co¥Y 4 OF )
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Dear Dick:

We are forwarding herewith Progress Letter No. 25 covering

work performed on System No. 3 during the period extending from
6 October to 6 December 1957,

Sincerely,

Rt

Burt

Enclosures:

CMCC Doc. No, 163X5.55
Copies 1-8 of 12

This document contains information affecting the national
defense of tha U-ited States within th2 meaning of the
Espionage Laws, Title 18 U.S.C., Section 793 and 794. lts
transmission or (he revelation of its contents in any
manner tq an unautherized person is.prohibited by law,
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1. Gene raL

During the interval covered by this progress letter, the
total program activity was directed toward completing the
fabrication of the balance of the systems presently on order,

and publishing the final version of the instruction guide.

2. Produc:tion Status

A total of 40 systems have been shipped to date. The
remaining three systems are in test and will be shipped,
individually, on 13 December 1957, 20 December 1957, and
15 January 1958.

3. Instruction Guide

The preparation of detailed maintenance information,
including tabulated voltage and impedance, and waveforms

has been completed, and is in the process of reproduction.

4, Planning
During the next report interval, the total program effort
will continue to be directed toward completing the balance
of systems presently on order, and delivering the final

version of the instruction guide.
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